

Stormwater and Sewer Projects

Stormwater:	To be administered by:	Status:
Rainbow Circle Stormwater pipe investigation/Access arrangements	Township & Dawood	In Progress
Sunset Park Stormwater Upgrades Construction	Township	Board Approval Needed
Warwick Stormwater rerouting/repairs survey	Dawood	Completed
Warwick Stormwater rerouting/repairs modeling and engineering	Dawood	Need Design
Recommendations on PADEP Model stormwater ordinance updates	Dawood	Completed

Sewer:	To be administered by:	Status:
Haviland Rd. Sewer Extension	Dawood	Construction Awarded
Sewage Pump Station Pump replacement	Township	Pumps on Order
W. Market St. pump station upgrades & valve repairs	Dawood	Bidding
W. Market St. pump station flush water for pump seals	Dawood	Need design
King St. interceptor access road	Dawood	Need access granted by 3 rd party
King St. interceptor clearing right-of-way behind businesses	Township	Need access granted by 3 rd party
Shiloh sewer area infiltration and inflow investigation program	Dawood	On going
2021 Smoke Testing	Dawood	Completed
Private repairs based on 2021 Smoke Testing	Property Owners	On going
Private repairs based on 2021 Smoke Testing	Township	On going
Hayward sewer investigation and rehabilitation	Dawood	Creating Bid Documents
Hayward to Derry sewer right-of-way mark out	Township & Dawood	In Progress
Hayward to Derry Sewer Investigation	Dawood	Board approval needed